
 

   

Water and Sewer  
PO Box 330316 • 3071 SW 38 Avenue  

Miami, Florida  33233-0316  
T  305-665-7471 

 
 
 

 

 

miamidade.gov 

 

 

 

 
VIA ELECTRONIC CORRESPONDENCE 
        
December 23, 2016     CCN:  60745 

       File No:  8.DC.19.82 

 

Chief, Environmental Enforcement Section 

Environment and Natural Resources Division 

U.S. Department of Justice 

P.O. Box 7611 

Ben Franklin Station 

Washington, D.C. 20044-7611 

RE: DOJ No. 90-5-1-1-4022/1 

Tom.Mariani@usdoj.gov 

Chief, Clean Water Enforcement Branch 

Water Protection Division 

Attn: Brad Ammons 

U.S. Environmental Protection Agency, Region 4 

61 Forsyth Street, S.W. 

Atlanta, Georgia  30303 

Ammons.Brad@epa.gov 

 

 

Rachael Amy Kamons 

Environmental Enforcement Section  

U.S. Department of Justice 

P.O. Box 7611 

Ben Franklin Station 

Washington, D.C.  20044-7611 

Rachael.Kamons@usdoj.gov 

 

Florida Department of Environmental Protection 

Southeast District – West Palm Beach 

3301 Gun Club Road, MSC 7210-1 

West Palm Beach, FL 33406 

Attn: Compliance/Enforcement Section 

Diane.Pupa@dep.state.fl.us 

 

 

RE: Consent Decree (Case: No. 1:12-cv-24400-FAM) 

         Reference DOJ Case No. 90-5-1-1-4022/1 

Section VI – Specific Capital Improvement Projects, Paragraph 19(i) 

Section XVII, Paragraph 77 – Notices 

Potential Failure to Meet Compliance Date Notification Letter for CD Appendix D-2, 

Capital Improvement Project 5.16(1) Upgrade of PS #0198  

 

 

Dear Sir/Madam: 

 

Pursuant to Section XI, Paragraph 52, this correspondence serves as notification of the possible 

failure to meet the final CD compliance date of Capital Improvement Project (CIP) 5.16(1) 

Upgrade of PS #0198. CD CIP 5.16 includes four Pump Stations (PS), i.e. PS# 0198, 0437, 

0466 and 0680. All four are on track with the exception of PS #0198 which is currently at risk of 

not meeting the construction completion date. PS #0198 is one of the projects affected by the 

preparations for Hurricane Matthew and whose substantial completion date is pending approval 

of the 7-day extension that FDEP and EPA have verbally granted.  
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  Mayor Carlos A. Gimenez 

  Miami-Dade County 

  111 NW First Street 29th Floor 

  Miami, Florida 33128  

  

  Lester Sola, Director 

  Miami-Dade Water and Sewer Department 

   3071 SW 38th Avenue 

  Miami, Florida 33146 

 

  Jack Osterholt, Deputy Mayor/Director 

  Miami-Dade Regulatory and  

  Economic Resources  

  111 NW 1st Street. 29th Floor 

  Miami, FL 33128 

  Josterholt@miamidade.gov 

     

   Abigail Price-Williams 

  Miami-Dade County Attorney 

  111 NW First Street Suite 2810 

  Miami, Florida 33128 

 

   William Bush  

  Associate Regional Counsel 

  U.S. EPA, Region 4 

  61 Forsyth Street, SW 

  Atlanta, Georgia 30303 

 Bush.William@epa.gov 

 

  William A. Weinischke 

  Senior Trial Attorney 

  Environmental Enforcement Section 

  Environment and Natural Resources Division 

  U.S. Department of Justice 

  P.O. Box 7611 

  Washington, D.C. 20044 

  Bill.Weinischke@usdoj.gov 
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ebc: Hardeep Anand 

 Antonio Cotarelo 

 Douglas L. Yoder 

 Bertha Goldenberg 

 Manuel Moncholi 

 Henry Gillman 

 Frances G. Morris 

 Sarah Davis 

 Sherry Negahban 

 Richard O’Rourke 

 Howard Fallon 

 Robert Fergen 

 Al Galambos 

 Dan Edwards 

 Rolando Roque 

 Juan Bedoya 

 Lee N. Hefty (RER-DERM) 

 Carlos Hernandez (RER-DERM) 

 Rashid Istambouli (RER-DERM) 

 David Wood (CD PMCM) 

 Abby Diaz (CD PMCM) 

  

 
 


